
          Marina Park 
                            Project Update 

City of Newport Beach – City Council Study Session          September 23, 2014  



         Marina Park Site Plan 
                           

• New 10 Acre Park 

• 10,500 SF Community Center 

• 11,000 SF Sailing Center 

• 23 Slip Visitor Marina 

• Children’s Themed Play Area 

 

• Fitness Circuit 

• Café 

• Picnic Area 

• 177 On-Site Parking Spots 
• New Girl Scout Leadership Center 

(privately funded) 



Mobile Home Site Demolition & Tree Relocation - Completed 
 Hazardous Material Abatement 

 Building & Mobile Home Removal  (47 of 57 homes reused off-site) 

 Associated Utility Demolition 

 Site Clearing & Grubbing 

 Palm Tree Relocation 

 Palm Tree Maintenance 

 
 

       Marina Park Milestones – Bid Package 1 
                           



 

 
 

       Marina Park Milestones – Bid Package 1 
                           

Building Demolition 

Palm Tree Holding Area 

Cleared Site 



Marina Basin Construction and Building Pad Preparation 
 Concrete Sheet Piles Installation 

 Stone Columns Installation 

 Bulkhead Cap Construction 

 Tieback Rod Installation 

 Beach Replenishment 

 Rough Grading 

 

In Progress 

Marina Dredging 

Handrail Installation 

 
 

       Marina Park Milestones – Bid Package 2 
                           

Stone Column Installation 



 
 

       Marina Park Milestones – Bid Package 2 
                           

Bulkhead Cap 
Construction 

Tieback Rod 
Installation 

Marina Sheet Pile Installation 



 
 

       Marina Park Milestones – Bid Package 2 
                           

Ocean Front Beach Replenishment 

Nearshore Sand Disposal 

China Cove Beach Replenishment 

New Marina Dredging 



 

 
 

       Marina Park Milestones – Bid Package 2 
                           

Photo taken September 2, 2014 

New Marina 
Handrails 



Building & Park Site Development 
 Remaining Demolition 

 

 

 

 

 

 

 

In Progress 

Building Foundation 

Utilities 
 

 
 

       Marina Park Milestones – Bid Package 3 
                           

Undergrounding Dry Utilities 

Recreation Center 
Demolition 



 

 
 

       Marina Park Milestones – Bid Package 3 
                           

Foundation Reinforcement Steel 

Building Foundation Excavation 



• Council Direction was to Obtain Minimum LEED Silver Rating.  

• Recent New USGBC Interpretation of ASHRAE 62 Standard Causes Design to Not 
Meet Qualifying Baseline Ventilation Prerequisite.  

• Ventilation System Modifications Required to Meet Baseline Prerequisite: 

– Additional $30k to Resize/Modify Air Distribution Ducting 

– Unanticipated Conflicts Concerns with Existing Design 

– No added Benefit to Indoor Air Quality 

Recommendation is to continue to construct per approved plans, but not obtain 
LEED Certification.  Design Team/Staff believes this will provide a Sustainable 
and Energy-Efficient Project that Will Meet the Intent of Council’s Direction of 
LEED-Silver Certification.  

 
 

         Marina Park LEED Certification 
                           



Marina Docks 
Contract Advertisement in Fall 2014 

 

Docks 

Hoist 

Utilities 

Wi-Fi 

Dock Accessories 

 
 

 
 

       Marina Park Milestones – Bid Package 4 
                           



 

• As requested by the Girl Scouts, they plan to be built as a separate 
project at the conclusion of the City’s project.  

 
 

 
 

         Girl Scout Leadership Center 
                           



Schedule 

 SCE Parcel Purchase Completed and Incorporated into Design 

 Awarded First Bid Package on October 22, 2013 

 Bid Package 1 - Completed on Schedule February 2014 

 Bid Package 2 - On Schedule for Completion in September 2014 

 Bid Package 3 - On Schedule for Completion by Spring 2016 

 Bid Package 4 - On Schedule for Completion by Spring 2016 

 FF&E - On Schedule for Completion by Spring 2016 

 

         Marina Park Project Schedule                            



         Marina Park Budget 



          Sunset Ridge Park 
                            Project Update 



• One PONY League Baseball Field 

• Two Soccer Fields 

• Restrooms 

• Children’s Play Area 

• Picnic Area 

• Butterfly Garden 

• Ocean View Overlook Area 

• Meandering Walkways 
 

 
 

         Sunset Ridge Park Amenities 
                           



 

 

         SRP Grading - Before and After 
                           

July 2012 

September  2014 



         SRP Storm Drain and Various Utilities 
                           

Prior Concrete Trapezoidal Channel New Buried Concrete Storm Drain Pipe 



 

 

        SRP Restrooms & Children’s Play Area 
                           

Restroom Facility 

Children’s Play Area 



         SRP Passive Park Features 
                           

Overlook Trellis Structure 

Meandering Walkway 

Butterfly Garden 



        View of Fields From Overlook Trellis 
                           



         SRP View Along Superior Avenue 



Schedule 

 Awarded Construction Contract  -   December 2013  

 Began Construction  -    January 2014  

 Completed Rough Grading  -   April 2014  

 Construction 70 Percent Complete - September 2014  

 Substantial Completion  -    December 2014  
 

 

PLANNED GRAND OPENING CELEBRATION 

SATURDAY - DECEMBER 6, 2014 

 
 

         Sunset Ridge Park Project Schedule 
                           



Environmental Clearance (EIR)    $338,000 

Conceptual and Final Design         
 $1,347,000 

Permitting (Coastal Commission)           
 $937,000 

Construction     
 Construction Capital   $5,735,000 

 Material Testing    $70,000 

Total Anticipated Project Cost   $8,427,000 
(Project currently has used 3% of the reserved 10% Contingency) 

 

 

         Sunset Ridge Park Project Cost 
                           



         Sunset View Park Rough Grading 
                           



          Sunset View Park Rough Grading 
                           

Rough Grading of Sunset View Park  
September 2014 



        Sunset View Park Project  
     Schedule & Cost                           

Schedule 
 Awarded Construction Contract -    August 2014  

 Began Construction -        September 2014  

 Substantial Completion -        December 2014  

Cost 
 Preliminary and Final Design    $56,000 

 Construction Capital and Material Testing $266,000 

 Total Anticipated Project Cost  $322,000 

(Includes $150,000 Contribution from Hoag Hospital) 



 

 

          Questions and Comments                           

Marina Park 

   Sunset Ridge Park 

               Your Public Works Department  
          Well-Engineered Machine 
 

                   Protecting and Providing Quality 
               Public Improvements and Services 


